

T.C. BAŞBAKANLIK TOPLU KONUT İDARESİ BAŞKANLIĞI
ERZİNCAN TAKSİM MAH. 1. VE 2.ETAP 560 ADET KONUT PROJESİ TESLİM İMZALAMA PROGRAMI

SÖZLEŞME İMZALAMA VE KDV YATIRMA TARİHİ	TESLİM TARİHİ	BLOK NO	KONUT SAYISI
25.12.2013	26.12.2013	K6-1,K6-2,K6-3 (1.ETAP)	48
26.12.2013	27.12.2013	K6-4,K6-5,K6-6 (1.ETAP)	48
27.12.2013	28.12.2013	K1-1,K1-2,K1-3	48
30.12.2013	31.12.2013	K1-4,K1-5,K1-6	48
03.01.2014	04.01.2014	K1-7,K1-8,K1-9	48
06.01.2014	07.01.2014	K1-10,K1-11,K1-12	48
07.01.2014	08.01.2014	K1-13,K1-14,K6-1	48
08.01.2014	09.01.2014	K6-2,K6-3,K6-4 (2.ETAP)	48
09.01.2014	10.01.2014	K6-5,K6-6,K6-7 (2.ETAP)	48
10.01.2014	11.01.2014	K6-8,K6-9,K6-10, K6-11 (2.ETAP)	64
13.01.2014	14.01.2014	K6-12,K6-13,K6-14, K6-15 (2.ETAP)	64
15-17/01/2014		ZAMANINDA GELMEYENLER	
TOPLAM			560